
ZHANGE ORDER NO. 2 Contract No. 00-229 DATE: 01 FEB 2001 
‘.O.# 010076 PROJECT: Northgate Water Main Relocation Project, Project No. WT-9805 

3WNER: CONTRACTOR: 
Zity of College Station Elliott Construction, Inc. 
‘.O. Box 9960 P.O. Box 510 Ph: (979) 690-7071 
College Station, Texas 77842 Wellborn, TX 77881 Fax: (979) 690-7152 
‘URPOSE OF THIS CHANGE ORDER: 
4. Changes to Pressure Regulating Valve Structure dictated by agreement with City of Bryan. 

ITEM UNIT ORIGINAL REVISED ADDED 
NO UNIT DESCRIPTION PRICE QUANTITY QUANTITY COST 
15 EA 12” Gate Valve w/Box $1,290.00 30 29 ($1,290.00) 
19 EA Pressure Regulating Valve $15,000.00 1 0 ($15,000.00; 
36 EA 6’ Manhole $4,800.00 1 0 ($4,800.00) 
63 LS PVR and Vault Assembly $43,000.00 0 1 $43,000.00 

TOTAL $21,910.00 

THE NET AFFECT OF THIS CHANGE ORDER fS A 2.14% INCREASE. 

IRIGINAL CONTRACT AMOUNT $1,021,924.00 
Change Order No. 1 $15,184.00 1.49% CHANGE 
Change Order No. 2 $21,910.00 2.14% CHANGE 
ZEVISED CONTRACT AMOUNT $1,059,018.00 3.63% TOTAL CHANGE 

IRIGINAL CONTRACT TIME 180 Days 
-ime Extension No. 1 4 Days 
-ime Extension No. 2 30 Days 
<evised Contract Time 214 Days 

SUBSTANTIAL COMPLETION DATE 30-Apr-01 
devised Substantial Completion Date 3-Jun-01 

\PPROVED 

Date 

CITY SECRETARY Date 

DEPARTMENT DIRECTOR Date CITY MANAGER Date 


